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Memorandum 

To: Westfield Board of Public Works & Safety  

Date: November 17, 2011 

Re: Public Works & Matters 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update 

you regarding some of the activities that have taken place within the 

Public Works Department over the last month.   

 

Fees Collected  

 

(See Attachment 1) 

 

Public Works Progress Report 

 

(See Attachment 3) 

 

Employee of the Month for July 

 

The City Services Going the Extra Mile Employee of the Month 

selection for October 2012 was Bryan Forkner.  Bryan is employed 

with the City of Westfield Public Works Department in the Water 

Division as the Utilities Superintendent. 

 

Please join me in congratulating Bryan Forkner on this significant 

achievement. 
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ATTACHMENT #2 

 

    



 

 

  

                       ATTACHMENT #3 

WESTFIELD BOARD OF PUBLIC WORKS MEETING 

Westfield Public Works Executive Summary Progress Report  

 

1. Village Park TIF Projects 
 

- East Access Road – This project was bid on April 4, 2010, the Public Works 
Department awarded the bid to E&B Paving on September 30, 2010.  Right-of-
Way acquisition for the East Access Road is complete for the proposed road that 

will run behind Marsh and Wal-Mart to connect Greyhound Pass to 151st Street. 
 
This project is Complete with only some punchlist items remaining. 

 
- South Union to Western Way Drive (Westfield Blvd.)(aka West Access Road) –  

This project has been broken into 3 Segment Phases.  Phase 1 is from US31 
south to 151st Street. The alignment and location of this segment has not be 
determined.  Phase 2 will be from 151st south and tie into Greyhound Pass. 
Phase 3 will consist of building a Round-A-Bout at the intersection of Western 
Way/Greyhound Pass and the new West Access Road Connection.  
 
The professional services design for Phase 1 will be conducted by VSE 
Engineering.  With this design a complete environmental assessment will be 
conducted for all 3 Phases.  In the winter and Spring of 2011 the entire area was 
surveyed. 
 

2. Eastside TIF Projects – 161st Street and Carey Road.  The design and engineering 
work on the 161st Street and Carey Road Round-a-bout project is complete, with 
R/W acquisition and utility coordination beginning in 2012.  At this time, it 
appears that this project will likely be scheduled for utility relocations in late 
2012 with construction in early 2013. 

 
3. Beechwood Storm Sewer Project.  The Beechwood Storm Sewer project is in the 

final design phases.  The field survey, utility investigation, and engineering have 
been completed.  VSE Engineering has finalized plans and prepared easement 
documentation and were sent to residents on July 29, 2011  This project is now 
shelf ready and ready to move forward in 2012. 

 
4. Block Grant. This Project is complete with only minor punchlist items needing to 

be completed.   
 

5. 2011 Resurfacing and Maintenance Improvement Project.  This project is 
complete. 

 
6. Towne Road Bridge Replacement over the John Edwards Drain.  The Public Works 

Engineering Division will be drafting an RFP for the design of a bridge for Towne 
Road.  This bridge which was listed in the top 8 for replacement according to the 
City of Westfield Small Structure Inventory List is complete.  Engineering will 



 

 

begin in late 2012 with proposed construction of this bridge proposed for 2013 
depending on funding. 
 

7. Natalie Wheeler Trail. This project is complete. 
 

8. Grand Park.  The Public Works Engineering and Development/Construction 
Divisions are providing technical input into the planning and design of the Grand 
Park Sports Complex.  The Public Works Department is participating in the 
Design and Financial analysis meetings associated with this project. 

 
9. Grand Junction.  The Public Works Department continues to be the lead on the 

proposed Regional Detention Plan associated with the Anna Kendall (Cool Creek) 
Regulated Drain.  The Public Works Department also has provided technical 

input in regards to the downtown thoroughfare plan, utility development, and 
trail development. 

 
10. Public Safety Training Facility/ Public Works Horseshoe Water Utilities Property.  

This project is complete. 
 

11. Horseshoe Well Development.  Currently Well #14 has been installed along with 
the associated valve vault and this well is currently in production.  Well 15, 
which was added later to this project has been installed and final 
instrumentation and control along with the final electrical installation is being 
installed at this time.  

 
12. Oakridge Road and 161st Street Round-a-bout. The Public Works Department 

applied for CMAQ funds for an RAB at this intersection and these funds were 
approved at the August of 2011 by the MPO.  At this time this funding is for 
construction only with the cost of design, R/W and utility acquisition by the City.  
The Public Works Department has also applied for additional funds for the cost 
of design, R/W and utility acquisition and these funds were also approved at the 
August MPO. Design will begin either late 2011 or early 2012. The Selection 
Team for the RFP has concluded and their scoring sheets have been sent to 
INDOT for final approval. 

 
13. CMAQ Funds Applications. The Public Works Department also applied for four 

other intersections for CMAQ funds for the construction of RAB’s.  The four 
intersections under consideration are 156th and Springmill, 161st Street and 
South Union, 156th Street and Oak Ridge Road, and 169th Street and Springmill 
Road.  At the August MPO Policy Meeting the MPO members voted to approve the 
156th Street and Springmill Road RAB for funding for construction and 
construction inspection.  This intersection will be designed in 2012 with 
construction on 2014.  

 

14. Monon Trail TE Grant Funds. The City has officially been awarded TE funds for three 

projects.  They are as follows: 
 

Des. No.               Location                               Amount 

0900029                SR 32 to 216
th

 St.               $846,000 (federal)/$211,500(local) 

1173079                SR 32 to 191
st
 St.               $1,096,667 (federal)/$822,583(local) 

1173193                191
st
 to 216

th                            
   $1,000,000 (federal)/($1.4M (local) 



 

 

 

A TIP amendment request was submitted and approved by the MPO which placed both the 

09 and the 11 project into the TIP with the 09 labeled strictly for Design, Survey and R/W 

and the 11 labeled for construction and construction inspection.  Currently, there is a RFP 

out for the Design and R/W acquisition for the Monon Trail. North of SR32 to the Monon 

Trails Elementary School.  

 

 


